

ROV 2015 Scout Class:

Version 3 - Update 3/3/15

Date	Time	Description
2/26/15	12:30-2	Build ROV Part 1 of Theme due
Homework		Pick Team Name - Register with MATE this week Complete Part 2 of Theme assignment
3/5/15	12:30-2	Pool Day? Part 2 of Theme assignment due
Homework		Write Company information section
3/10/15	2:30-3:45pm	Pool Day Company Information due
Homework		Write Acknowledgement section
3/12/15	Class Canceled	
3/19/15	12:30-2	Pool Day Acknowledgements due
Homework		Start Abstract, Design sections Continue to modify and improve all sections
3/26/15	12:30-2	Pool Day
Homework		Finish Abstract and ROV Design section, start Company Evaluations
4/2/15	No Class	Vacation
4/9/15	12:30-2	Pool Day
Homework		Finish Company Evaluation Finalize pictures/diagrams you want to include with captions
4/16/15	12:30-2	Pool Day All sections should be finished and ready
Homework		Put displayboard together - pay attention to the Rubric and spelling
4/23/15	12:30-2	Pool Day
Homework		Finalize Displayboard and ROV
4/30/15	12:30-3	Practice Competition at YHS Pool, Parents and Public welcome to attend. Looking for judges.
Homework		Make improvements if needed to ROV - Adjust Display board per judges suggestions

5/7/15	12:30-2	Final Pool Day
Homework		Make sure you have everything you need for competition.
5/9/15	8-5pm	Competition at Aptos High School Plan to stay all day
5/14/15	12:30-3:30	End of year celebration – location to be announced